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09® @ GCE-CDX ¢ 1/1/09 David Woollar... 0% Gee-cox & i i i —
1 Functional Milestones 10/1/09 0% Functional Mi -
29 Basic virtual disk capability 10/1/09 0% Basic|virtual disk capability )
39 basic remote discovery and mani... 1/1/10 0% basic remote discovery and manipulation

4 Q basic remote rectification capability 1/1/11 0% basi¢ remote rectification capability
5Q Distributed discovery, access and ... 1/1/12 0% Distributed discovery, 3((955?(} analysis for climate resea. Y

6 Management ( 1/1/09 Robert Hanna... 0% Management ‘ ‘ v
79 Schedule Management 665 days ? ( 6/8/09 Robert Hanna 0% Schedule [2.77 years ? )| RH
99 Risk Management 665 days? € 6/8/09 Robert Hanna 0% Risk (2.77 years : : J| RH.

11 Project Planning ( 1/1/09 Robert Hanna... 0% Project Planning T'

12 Market Analysis 1day? ( 1/1/09 Dan Crichton; ... 0% Market Analysis ’J D.C.; RH.

15 Funding 1 day? ( 1/1/09 Dan Crichton; ... 0% Funding ’J D.C.; RH.

18 Configuration Management Plan 5 days ? ( 1/09 Chris Mattman 0% Configuration Management Plan ’J CM.

20 Hardware Management Plan 10 days ? ( 1/1/09 Chris Mattman 0% Hardware Management Plan H cM.

22 New Technology Report (NTR) f... 1 day? ( 1/1/09 Robert Hanna 0% New Technology Report (NTR) for CDX ’J R.H.

24 C ication/Stakeholders ( 1/1/09 Robert Hanna 0% Communication/Stakeholders 7

25 Sponsors 1day? ( 1/1/09 Robert Hanna 0% Sponsors ’J R.H.

27 Customers 1day? ( 1/1/09 Robert Hanna 0% Customers ’J RH.

29 Team Members lday? ( 1/1/09 Robert Hanna 0% Team Members ’J RH.

31 Systems Engineering ( 1/1/09 Chris Mattma... 0% Systems Engineering T v

32 Requirements Management 1day? ( 1/1/09 0% Requirements Management ’J

33 Architecture <¢ 1/1/09 Robert Raskin... 0% Architecture 0

34 Architecture Design 10 days ? ( 1/1/09 Dan Crichton 0% Architecture Design F D.C.

36 Ontology model for CDX ( 1/1/09 Robert Raskin 0% Ontology model for CDX T'

37 attributes for supporting repo... 3 days? ( 1/1/09 Robert Raskin 0% attributes for supporting repository access RR.

39 attributes for searching catalogs 10 days ? ( 37 1/6/09 Robert Raskin 0% attributes for searching catalogs EE RR.

41 Configuration Management ( 1/1/09 Chris Mattman 0% Configuration Management T

42 Setup Configuration Management 1 day? ( 1/1/09 Chris Mattman 0% Setup Configuration Management CM.

44 Security ¢ 6/8/09 Dan Crichton 0% Security oo/

45 Q Vision for CDX access 10days? € 6/8/09 Dan Crichton 0% Vision for|CDX access D.C.

47 PAR for CDX Server 2 days? 45 6/22/09 0% PAR for CDX Server L»uil

48 Development <¢ 1/1/09 David Woollar... 0% Development ‘ -

49 Release 1.0 ( 1/1/09 David Woollar... 0% Release 1.0 ¥ v

50 Release 1.0 Start L ¢ 1/1/09 0% Release 1.0 Start Y_ ‘

51 Infrastructure ( 50 1/1/09 Sean Kelly; Ch... 0% Infrastructure T v

52 Build Package to Install tools ... 5 days ? ( 1/1/09 Sean Kelly 0% Build Package to Install tools on user machines ’J S.K.

54 Open Source distribution mec... 20 weeks ? ( 1/1/09 Sean Kelly 0% Open Source distribution mechanism yﬂ onths ? S.K.

56 cdxls 3 days ? ( 1/1/09 Sean Kelly 0% cdxls s.K.

58 cdxget 3 days ? < 56 1/6/09 Sean Kelly 0% cdxget SK.

60 cdxsearch 15days? € 58 1/9/09 Sean Kelly 0% cdxsearch 3J| sk

62 Basic CDX Software 130 days? € 1/1/09 0% Basic CDX Software | 6.5months ?

63 Q Data Subsetter Web Services 260 days? € 4/1/09 Sean Kelly 0% Data Subsetter Web Servicq 1.08 years ? ) sk

65 Search Functionality 30 days ? ( 1/1/09 0% Search Functionality yg

66 CDX Server < 1/1/09 Chris Mattma... 0% CDX Server T

67 Procure CDX Server 5 days ? < 1/1/09 Dan Crichton 0% Procure CDX Server D.C.

69 Setup CDX Server 10 days ? ( 67 1/8/09 Chris Mattman 0% Setup CDX Server CM.

71 Setup OODT on CDX Server 3 days ? ( 69 1/22/09 Sean Kelly 0% Setup OODT on CDX Server S.K.

73 Data ( 50 1/1/09 David Woollar... 0% Data T v

74 ESG ¢ 1/1/09 Dan Crichton 0% ESG Y v

75 JPL-ESG Node 1 day? ¢ 1/1/09 0% JPL-ESG Node |

76 ICD with IPP 1day? ( 1/1/09 Dan Crichton 0% ICD with IPP. D.C.

78 Q ESG Data Source 195 days ? 7/1/09 0% SF Dhta Source  (9.75months? ]

79 Integration/connection to E... 20 days ? ( 1/1/09 0% Integration/connection to ESG source data P

80 AIRS < 1/1/09 David Woollar... 0% AIRS T v

81 AIRS Data Source 195 days? € 1/1/09 David Woollard 0% AIRS Data Source ME months ? D.W.




83
85
86 @
88
90
919
93
94
97
98
99
101
103

105
106 @
108
110

112

113
114
116
118

120

123
125
127
128

166 @
168 @

AIRS MOU

MLS
MLS Data Source
MLS MOU

Data Retification and Fusion

Metadata Tool for Climate F...

Science Applications
Installation package for profil...
Product Servers

AIRS

Understand repository an...

Query handler
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MLS

Understand repository an...
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Query handler
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translate MySQL results ...

Test AIRS catalog interfaces

Decision Support Applications

GIS Integration
Verification

AIRS

MLS

ESG
Validation

Science Scenarios
Release 1.0 End
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Science Applications
Model Scoring
Integration of Model Diagnostics
CDX Portal
Retrofit NCAR Diagnostics Pac...
Integration of C-LAMP
Decision Support Applications
Task 1
Verification
MODIS
Cloudsat
Validation
Science Scenarios

Release 2.0 End

Release 3.0

Release 3.0 Start
Infrastructure
Data
ARGOS/GIS
VODC
AMAPS
JPL Hurricane Portal
Data Rectification and Fusion
Translator - Temporal Recti...
Translator - Instrument Mas...
Translator - Wavelenght Int...
Science Applications
Decision Support Applications
Verification
ARGOS/GIS
VODC
AMAPS
JPL Hurricane Portal
Validation
Science Scenarios

Release 3.0 End
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